


Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Situation Report 
May 11, 2012 



Water Conditions 
River Level Monltorlnc Date 

DISCHARGE RATES 
-----------------------

- M P 5 .2 5 5/10 5/9 
-MP 10 .0 
- M P 15.0 

I Marshall , Ml 433 430 - MP 2 1 .5 
- MP 3 5 .0 

Historical Median 358 352 
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Weather Forecast 
Fri CEOF 

0% 

Sunny 

Sat CEOF 

0% 

Sho ers 
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Science Group Status 
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Submerged Oil Science Group 
Reassessment 

Spring 2012 Sub Oil Reassessment I I E I 
~------------------------------------------------~ 

I jsegan 5/7 

Sensitivity Testing 

Run Modified Scenarios 

ification 

• denotes status updates since the last report 

En bridge Complete or N/A [JO Denotes Due Date 
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Science Group Status 
s:::: 

s:::: 
0 
:p 

0 ..!)2 .B ·a. 
~ E Iii 
0 0 ..... ..... u u .E 
Ill Ill ..... ..... ..0 
Ill Ill :::1 
0 0 V) 

Overbank Science Group 
Reassessment 

Spring 2012 Shoreline and Overbank Reassessment 

Containment Science Group 
Evaluate Jacement of containment 

Hec-Ras Modeling 

Hydraulic Calculations 

2D Hydrodynamic Model Further scenarios 

Monitoring and Management Plan 

ive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 
• denotes status updates since the last report 

En bridge Complete or N/A OIJDenotes Due Date 
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Remediation Progress 

Comments 

Submerged Oil 
Walling Structure 

Suboil Toolbox 

Containment 
MP 3.25 R1 Ar.l!i SSD Only 

Ceresco Dam SSDOnly 

MP 10.40 N Ar.l!i SSDOnly 

MP 10.50 L2 * 
MP 10.75 LOB Ar.l!i A/"Lii Sed Traps + SSD 

14.75 ROB Sed Traps + SSD 

19.25 LOB Ar.l!i ..A/211 Sed Traps + SSD 

21.50 ROB SSD Only 

MP26.00 ROB Ar.l!i 

28.25 ROB 4/Z!i 41211 5111 SSDOnly 

MP33.00A llf.L:l * 
MP33.00 B 4/Z!i * 

Delta A llf.L:l SSDOnly 

Delta Z Ar.l!i SSD Only 

36.1NW 4/Z!i 1:1 4126 _5/B Sed Traps + SSD 

37.75 Islands Ar.L:l SSD Only 

Control Points (3) .su J/2J 415 

OB 8.48 LOB 

so 11.21 

A - E Structure 

OB 11.79LDB A E Structure 

so 26.25 
• denotes s1tes w1th status updates s1nce the last report 

Enbridge/ln development In Agency Review '-----'-( :.._) _ _j/ Denotes Due Date 

Co"1'1ete or N/A Revisit Previous Phase Ali_Ehnch_Pro!J'"e&&_OS.10.2012 xlsx 



Remediation Progress 
Remedial Investigation 

Legend 

Rlln Progress 30.89% 

ROW Access Obtained 35.50% 
Updated : May 7, 2012 

c=::J No Progress 



Daily Progress Tracking 
Personnel I Resources Deployed 

5/9/2012 5/8/2012 5/9/2012 5/8/2012 

0 - 0 ----Vac & Tanker 
Kalamazoo River System 

42 31 -------- / -r ·-· ~ 
Trucks 0 0 -

Containment 12 14 0 
....--

0 
Frac Tanks - -

------- 0 0 
Submerged Oil 43 30 30 - 28 / 

Overbank 7 19 
Boats** -

~ i 0 0 

River Opening 1 1 

Waste Management 19 22 

---- 5 -5 
Yellow Iron*** - - -- I 0 0 -

0 - 4 
Security & Flaggers 5 5 

Roll-Off Boxes / 

0 0 ~ 

I 
. . 

Operations Center 44 45 Boom Locations 14 14 

Comm. Centers 3 3 

EPA 3 3 

5,425 --- 5,425 
Boom in River (ft) -

,~ 0 0 

EPA Contractors 25 25 

Other Agencies 1 1 

DEQ 6 6 

DEQ Contractors 8 9 

TOTAL 219 214 

**Boats- Air Boats, Jon Boats & Pontoon Boats 

"* Yello 111 Iron -Articu lating dump trucks, bobcats, bulldozers, excavators, front end loaders, skid steers, gac system, marookas, forklifts, marsh buggies, water trucks 



Facility Sites 

• 148 CY in cells 
• 780 gal water 
• 4 Roll offs 
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Command & General Staff 
Updates for UC 

• Planning Section 
• Logistics Section 
• Operations Section 
• Safety Officer 
• Public Information Officer 



Closing Remarks 

• Enbridge 
• DEQ 
• US EPA 


